



6° report – February 2017

3-Feb-17	Monthly coordinating Skype call with partners	9-12 am: each partner reports about his activity. Preparation for monitor visit and control of administrative documentation.	E1-E2
14-Feb-17	Monitor visit	9.00 -18.00. All partner present.	E1-E2
	Ama working on the implementation of "borsa Liguami"	The interfaces and the input data for users of the "borsa liquami" were defined. Each categories, stables. biogas plants and horticultural companies will provide different detailed data useful to outline best exchange options	B1
27-Feb-17	Technical meeting for prototype	9.00-13.00: person involved. Marco Doda, Marco Soldo, Stefano Garimberti, Alessandro Gandolfi, Stefano Guidorzi. Some adjustments and general logic of the prototype where discussed. Ideas for implementation of the control software where proposed.	B2
	Sampling digestate and input material at Biogas plants	Monitoring biogas plant first and after feeding mix is substituted by slurry mix.	B3
	Taya pilot had to be restarted.	New inoculum was delivered to the pilot and now the start up is being again monitored	B4
	Ama staff working on B5 in Parmigiano and Grana Padano stables	Data collecting on stables and first elaboration on data to identify critical points and areas of improvement	B5
		Complete data of the first Cheese whey factory where collected in order to assess sustainability. A good benchmark for comparisons (Caseificio Caramasche) was contacted to organize a study tour and compare environmental data	B6
	Each week news on life dop web site are published	pdating website with february news & events, engaging contacts on social media"	D1
		Designing rollup for BIOFACH food fair in English	D2
		Life Dop at " Biofach fair " in Norimberga Project material presented	D4
17-19 february		Life Dop at " FAZI – Fiera Agricola Zootecnica Italiana di Montichiari" in the stand of Consorzio Agrario del Nordest. Project presented to farmers	D4



		First draft of video assembled and ready to be discussed with partners in the next monthly meeting. attendance sheet available	D5
		Informative article was published on "Informatore Zootecnico, 10 febbraio 2017" about " borsa liquami" and LIFE DOP project	D6
		Technical events for farmer in witch LIFE DOP project was presented and information on proper use of digestate and fertilizers was provided. Events led by Consorzio Agrario del Nordest. Time sheet available	D8

